



AMC pilot projects are offered through the AMC Project Centre. This consists of a team of experts within the AMC Centre that deals with the business realization of AMC by executing (pilot) projects. The objective of this expert team is to incorporate Asset Management Control in the daily practice of a company to improve its day-to-day business.

Point of contact for AMC (pilot) projects

If you are interested in an AMC (pilot) project or like to know more about what AMC can contribute to your business look on our website www.amccentre.nl or contact per email info@amccentre.nl or per telephone +31 (0)223 614 984



AMC Pilot Project

The objective of a pilot project

The objective of a pilot project as product/service of the AMC Centre is to give an organisation awareness of the added value of Asset Management Control to its own day-to-day business. A pilot project covers all the elements of AMC but in short e.g. for a specific asset in stead of all or for a specific part of the organisation in stead of the complete.

The results of a pilot project

During the pilot project the following results are created by the experts out of the AMC Centre in close cooperation with the organisation:

- A Life Cycle Management model of the specific asset(s) covering the preparation phase of the exploitation and the exploitation phase itself.
- A web based system portal as data centre for all actors relevant to the asset(s) performance.

Specific activities in a pilot project

In general the followings activities are executed in a pilot project:

1. Preparation of the pilot (projectplan, projectorganisation)
2. Preparation of ICT infrastructure
3. Data gathering and input in Life Cycle Management model (performance measurement, improvements, cost analysis)
4. Forming of a Life Cycle Management Team
 - conclusions regarding added value of AMC
 - recommendations regarding implementation of AMC
5. Evaluation of pilot project results
6. Presentation to management

Duration of a pilot project: about 6 months

The AMC Centre can facilitate organisations with students in execution of a pilot project.

